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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-25
GUIDELINES FOR ALLOCATING, MONITORING AND AUDITING OF

FUNDS FOR LOCAL ASSISTANCE PROJECTS

PROPOSITION 116 BOND PROGRAM
WAIVER-00-48

ISSUE
On August 18, 1999, the California Transportation Commission (Commission), adopted Resolution     G-99-
25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance Projects. This
resolution stipulates that funds allocated for construction must be encumbered by the award of a contract within
twelve (12) months of the date of the allocation; and recipients have up to 36 months after award of the contract
to complete a construction or vehicle purchase project.

For the two Proposition 116 intercity rail projects on the attached list totaling $9,758,000, the responsible
agency has not been able to meet the contract award deadline for $2,575,000 of the allocated $9,758,000, and
has requested a six-month extension to allow sufficient time to resolve outstanding issues.

RECOMMENDATION
The Department supports the contract award extension request for the two projects on the attached list.

SUMMARY
The Commission has allocated $9,758,000 for projects on the attached list.  To date, $7,183,000 has been
encumbered, of which $7,169,890 has been reimbursed for eligible expenditures.  This time extension request is
for the remaining unencumbered balance of $2,575,000.  The attached list describes the delays that have
resulted in the extension requests.
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CTC Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance Projects

Recipient Project
Description

Allocation
Date

Resolution No. Allocation
Amount

Year/
Program

Status/ Reason for Delay Extension
Request/To

Department
Recommendation

Caltrans
(SCRRA)

Moorpark to
Goleta – Track &
Signals

PPNO  9116B

1-29-97 MBFP-96-04 $7,458,000

Extension
Amount:
$275,000

1996/97

Prop 116

Union Pacific RR’s
construction was delayed
until a  major petroleum
pipeline was relocated and
environmental coastline
clearances completed.

6 months
(From July 20,
2000)

Through:
Jan. 31, 2001

Approve request for 6-month
extension allowing UPRR time
to stage materials and labor for
a major track construction
project.

Caltrans
(SCRRA)

Moorpark to
Goleta – Capacity
Improvement

PPNO  0160

7-9-93 BFP-93-5 $2,300,000

Extension
Amount:
$2,300,000

1992/93

Prop 116

Union Pacific RR’s
construction was delayed
until a  major petroleum
pipeline was relocated and
environmental coastline
clearances completed.

6 months
(From July 20,
2000)

Through:
Jan. 31, 2001

Approve request for 6-month
extension allowing UPRR time
to stage materials and labor for
a major track construction
project.


